
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:56 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 240 Date: 13-Apr-2013 Saturday

Approved Date:

Shift Hours: 07:00 am 06:00 pm Break: 01:00 Over Time: 10:00

Const Calendar Day: 313

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FW Spencer dehumidification system installation at the west end. Process field releases
for dehumidification system components delivered on 4/12/2013. Misc MEP paperwork and write diaries.

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Steve Gwizdak, Steve Moseley, Craig Perry, and Ignascio Aranda worked from 0600 to 1800 installing
ductwork on the west loop cable shrouds.

By 0830, the crew had installed the ductwork along the north deviations saddle cover. They were waiting
for CCC to apply the non-skid coating on the top of the cable shrouds along the west loop, and for two
hours dry time before they can access the area to install ductwork along the shrouds. I left Pier W-2 at
0930.

I returned to Pier W-2 at 1630. The FW Spencer crew had left for the day. They had completed the
installation of ductwork from the bottom of the north deviation saddle cover to the top of the NSS shroud.
On the south side, they had completed installation for the bottom of the south deviation saddle cover to the
top of the SSS shroud.

I left the bridge at 1700.

128 0-000-000.128
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